

		Process groups				
		Initiation	Planning	Executing	Monitoring and Controlling	Closing
Knowledge areas	Integration	Develop Project Charter	Develop Project Management Plan	Direct and Manage Project Work Manage Project Knowledge	Monitor and Control Project Work Perform Integrated Change Control	Close Project or Phase
	Scope		Plan Scope Management Collect Requirements Define Scope Create WBS		Control Scope Validate Scope	
	Schedule		Plan Schedule Management Define Activities Sequence Activities Estimate Activity Durations Develop Schedule		Control Schedule	
	Cost		Plan Cost Management Estimate Costs Determine Budget		Control Costs	
	Quality		Plan Quality Management	Manage Quality	Control Quality	
	Resource		Plan Resource Management Estimate Activity Resources	Acquire Resources Develop Team Manage Team	Control Resources	
	Communications		Plan Communications Management	Manage Communications	Monitor Communications	
	Risk		Plan Risk Management Identify Risks Perform Qualitative Risk Analysis Perform Quantitative Risk Analysis Plan Risk Responses	Implement Risk Responses	Monitor Risks	
	Procurement		Plan Procurement Management	Conduct Procurements	Control Procurements	
	Stakeholder	Identify Stakeholders	Plan Stakeholder Engagement	Manage Stakeholder Engagement	Monitor Stakeholder Engagement	